

# Process makeover

An oil and gas giant faces increased project costs and timelines in its oil well development vertical

## Challenge



No standard project monitoring process



High process rework and rejections



Overlapped organizational matrix




Communication breakdowns

## Approach



40 persons from 10 functions interviewed



Detailed process mapping



Data driven process optimization approach



Focus on costs and timelines

## Results



Process standardization



SOPs creation and implementation



Enhanced risk management



Streamlined process flows to minimize rework



Developed and implemented 6 critical operational rhythms

- **Process Optimization across functions and geographies**
- **Positive cost and schedule impact**

Seeking process optimization, talk to us today